tnitial Removal Foirep

UNITED STATES ENVIRONMENTAL PROTECTION AGERCY

Region V
Subject: POLREP #1
Initial
Chicagoe W Mystery Spill

Detroit, I
Latitude: 42.3676146 l.ongitude: -83.1482357
To: Richard Kar, U.S. EPA
Jason El-Zein, U.5. EPA
Matt Mankowski, U5, EPA
Mindy Clements, L.S. EPA.
Cecilia Moore, U.S. EPA
Yolanda Bouchee-Cureton, U.S. EPA
Carolyn Bohlen, U.S. EPA
Kevin McCarmack, USCG
Kevin Wojciechowski, MDEQ
Valencia Darby, U.S. DOI
Lindy Nelson, U.S. DOI
HQ EOC, U.S. EPA
Brian Schlieger, U.S. EPA
Ray Scott, City of Detroit

From:
Date:
Reporting Period:

James Justice, QSC
3M6/2016
3/M16/2016 - 3117/2018

1. introduction
1.1 Background

Site Number: Contract Number:

D.0. Number: Action Memo Date:
Response Authority: OPA Response Type:
Response Lead: EPA Incident Category:

NPL Status: Non NPL  Operable Unit:
Mobilization Date: 3/16/2016 Start Date:

Demob Date: Completion Date:
CERCLIS ID: RCRIS 1D:

ERNS No.: State Notification:

FPN#: k16514 Reimbursabie Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

Emergency
Remaoval Action

31612016

MDEQ

Oil refease along a railroad right of way. There are industrial facilities immediately adjacent to the railroad

fracks in the area.

1.1.2.1 Location

The Site is located along a railroad right of way northeast of 7720 Chicago W, Detroit, Michigan 48904,

1.1.2.2 Description of Threat

Oil has been released 1o the ground and to storm drains which eventually Jead to the Detroit River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Oil was detected and sampled in storm drains adjacent to the Site for fingerprint analysis by USCG Marine
Pollution Laboratory. The volume is currently estimated at approximately 100 gallons and is spread along

roughty 1/4 of the railread right of way.

2. Current Activities
2.1 Operations Section

2,1.1 Marrative



e it i - e b on e e

CSX has shutdown the rail line and mobilized a cleanup contracior to recover the ol within their fight of
way. Sorbent hoom and pads were applied fa the spilk. Pooled oil is being recovered by vac truck and off

loaded inte a frac tank staged near the release,

2.1.3 Enforcement Activities, identity of Potentially Responsibie Parties (PRPs}

in progress.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity | Manifest# | Treatment | Disposal
Ciliwater mixture | liquid
Sorbenis sokid

2.2 Planning Section

2.2.1 Anticipated Activilies

Attempt to ideniify source of oil. Investigate adjacent facilities and collect samples for comparison to

reieased oil.

2.2.1.1 Planned Response Activities
2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

The railroad is coordinating logistics for cleanup operations,

2.4 Finance Section

2.4.1 Narrative

FPN # E16514 was established by the National Pollution Funding Center for the Oif Spill Liability Trust Fund

with an initial ceiling of $20,000.

——————— Total To %o
Budgeted] Date |[[RemalningliRemaining

Extramural Costs

Cieanup Confractor ls1400000] 30,00 $14,00000] 300.00%

TAT/START 31 $3,ooo.oo§| $0.00/ $3,000.00] 100.00%

Elntramurai Costs

USEPA - Direct i $3,000.00§1 $0.00[ $3.000.00“ 100.00%

Total Site Costs $20,000.00% 50.00 $20,000.00H 100.00%

* The above accounting of expenditures is an estimate based on figures known 1o the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made io any
contractor(s). Other finandial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the

government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC Justice is serving in this role.
2.5.2 Liaison Officer

08C Justice is serving in this role,
2.5.1 Information Officer

OSC Justice is serving in this role.




ChX lransportaton, Inc.

4. Personnel On Site
EPA-2
CSX Transportation - ~8

5. Definition of Terms
No information availabie at this time.

§. Additional sources of information

6.1 tnternet location of additional information/report
A wehbsite has been established at https://www epaocsc.net/chicagowmysteryspill
6.2 Reporting Schedule

The next POLREP will be issued on 3/18/2016.

7. Situational Reference Materials
Ng information available at this time.



Final Removal Polrep

UNITED STATES ENVERONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
Final POLREP (Corrected 4/6/2016)
Chicago W Mystery Spill

Detroit, Wit
Latitude; 42.3676146 Longitude: -83.1482357

To: Richard Kart, U.S. EPA
Jason El-Zein, U.S, EFA
Matt Mankowski, U.S. EPA
Mindy Clements, U.S. EPA
Cecilia Moore, U.S. EPA
Yolanda Bouchee-Cureton, U.S. EPA
Carolyn Bohlen, U.S. EPA
Kevin McCormack, USCG
Kevin Wojciechowski, MDEQ
Valencia Darby, U.5. DOI
Lindy Nelson, U.S. DGI
HGQ EOC, U.S. EPA
Brian Schlieger, U.S. EPA
Ray Scoft, City of Detrait

From: ' James Justice, OSC
Date: 3129/2016
Reporting Period: 3172016 to 3/28/2016

1. Introduction
1.1 Background

Site Number: 25QP Coritract Number:

D.C. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency
Response Lead: ERPA Incident Category: Removal Action
NPL Status: Non NFL  Operable Unit:

Mobilization Date: 3/16/2016 Start Date: 3162016
Demob Date: 3/18/2016 Completion Date: 3252018
CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: MDEQ

FPN#: E16514 Reimbursable Account #:

1.1.1 Incident Category
Emergency Response
1.1.2 Site Description

Oil release along a railroad right of way. There are indusiniaj facilities immediately adjacent to the railroad tracks in the
area.

1.1.2.1 Location

The Site is locaied along a railroad right of way nartheast of 7720 Chicago W in Defroit, Michigan.
1.1.2.2 Description of Threat

Cil has been released to the ground and to sewer drains which eventually lead ic the Detroit River.
1.1.3 Preliminary Remaoval Assessment/Removal Site Inspection Resulis

Oil was detected and sampled a sewer manhole adjacent ic the spill area for fingerprint analysis by USCG Marina
Pollution Laboratory. The volume is currentty estimated at approximately 100 galions and is spread along roughly 1/4 of
the railroad right of way.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative



owner of Kimmel. MDEQ will fake the lead on cverseeing remediation activiies moving forward.
2.1.2 Response Actions to Date
March 16, 2016

CSX shutdown the rail line and mobilized a cleanup contractor to recover the oif within their right-of-way. Sorbent boom
and pads were applied to the spill. Pooled oil was recovered by vac truck and off loaded into a frac tank staged near the
release. One sample of spilled oil was taken from a sewer manhole 10 be submitted to the United States Coast Guard
{LUSCG) Marine Safety Laboratory (MSL) for fingerprint analysis.

On March 17, 2016

C8X dleanup contractor utilized a high rail vac truck to recover cil along the track and the right-of-way further norih along
the track. Oil was off loaded into the onsite frac tank. EPA, MDEQ, City of Detroif representatives and Great Lakes
Water Authority investigated an adjacent property, Kimmel, for the source of release. Consent for Access was requesied
and provicged. Several areas onsite including: areas of peoted rainwater, catch basing and an cilAvater separator were
found to contain oil simiar oil ohserved atong the CSX irack and in the sewer manhole. Oil appeared te orfiginate from
metal turnings piles. Kimmel representatives indicated that the turnings are coated with a lubricating oil and that area
used to have containment but has degraded over time. Two samples were taken of suspected source oil from pooled
water onsite to be submitted to the USCG MSL for fingerprint analysis. One sample was collected from water pooled
around the southermmost manhole on the Kimmel property. The secord sample was collected from the oil/water
separator near the scale pit. A consultant for Kimmel and representatives from CSX and their contractor, split samples
with EPA.

EPA met with the owner, chief operation officer and consultant for Kimmel fo discuss findings of the inspection. A NOFI
was given to the owner of Kimmel. Although wiinessed, the paperwork was not sigred by the owner. Kimmel
representatives stated that they would begin to take actions 1o prevent future releases and to recover free oil puddied on
the property. MDEQ in conjunciion with Detroit Department of Water and Sewerage will take the Jead on overseeing
cleanup actions and long term remedies to prevent future releases.

Gn March 18, 2016

CSX cleanup contractor completed recovery of oil along tracks and right-of-way. A total of 8,999 gallons of water and oil
were removed and stored in the onsite frac tank. Sorbent boom and pads were collected for disposak.

On March 23, 2016

MDEQ conducted a site visit fo Kimmel and observed a frac tank near capacity and contraciors removing liguids for
disposal. The oiliwater separator was not functioning and the scale pit was overflowing. There appears to be a blockage
in the manhole along the CSX tracks resulting in upstream manholes to surcharge. Ownership and responsibility for the
sewer line along the tracks is being investigated. :

On March 28, 2016

The USCG MSL reported that samples taken from the manhole along railroad righi-of-way (spill material) and the pooled
water and oil (source material} from the ociliwater separator on the Kimmel property are related through a common source
of petroleum oil and concluded they were a match. The second sample collected from around the southernmast
manhale inside the Kimmel property fence line was strongly believed to be related through a common source to the oil
found along the tracks.

MDEQ cenducted another site visit and observed water surcharging from the sewer manhaole afong the CSX tracks.
Sorbent boom was observed around the sewer manhole along the CSX fracks. Some oil was observed floating on the
water pooling along the tracks. Kimmel was nofified of the presence of the oil,

MDEQ Remediation and Redevelopment Division and Office of Waste Management are taking the lead on oversight of
long term remediation on the Kimmet property as well as coordination with the City of Detroit {0 address the sewer
blockage along the CSX tracks.

2.1.2 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs}

Kimmel Scrap Iron & Metal Company located at 10571 W. Grand River, Detroit, Ml 48204 has been identified as a PRP.

2.1.4 Regional Metrics Table

Miles of river systems cleaned

and/or restored 0
;:;us :z an I;tegrated River Assessment. The numbers Gubic yards of contaminated
shoulc overiap. sediments removed and/for 4]

capped
~ Gallons of oiliwaler recovered 9,999 gallons

Acres of soil/sediment cleaned
up in fioodplains and riverbanks

MNumber of contaminated
Siand Alone Assessment residential yards cleaned up
Number of workers on site g
Lubricating Oit




Adraimistrative

& Logistical Factors (FIage X where applicable) - i
Community chalienges or high

Fracedent-Setting HQ Consuliations (e.g.,

fracking, asbestos)
More than one PRP

AOC
UAQ
DO involved

Criminal Charges Have Been Filed*

Trinal consuitation or coordination or other issues

Statutory Exemption for $2 Million

Hazmat Entry Conducted — Level A, B og C

Iﬁeiric
Diesel Fuel Used
Unieaded Fuel Used

Alternative/E-85 Fuel Used

Electricity from eleciric company

Electric Company Name and Account #

involvernent

Endangered Species Act/
Essential Fish Habitat issues

Histaric preservation issues

NPL site
Remote location

Extreme weather or abnomai

field season

Congressional invelvement

Statutory Exemption for 1 Year

Incident or Unified Command

Amount
N/A
N/A
N/A
N/A

NiA

Electricity from sources other than the electric company N/A

Solid waste reused
Solid wasle recycled
Water Used

2.2 Planning Section

2.2,1 Anticipated Activities

2.2.1.1 Planned Response Activities

No additional actions are anticipated at the this time.

2.2,1.2 Next Steps

MDEQ is averseeing actions taken by Kimmel to address the oil rigration off-site. They are also helping 1o coordinate

NIA
NIA
N/A

Radiological

Expiosives

Residential impacts
Relocation
Drinking water impacied

Environmentaj justice
High media interast

Active fire present

Actual air release (not

Units
gallons
gallons
galions
kWh

gallons

these actions with City of Detrait as it perains to the sewer pathway and maintenance of the sewer line, EPA will
continue 1a moniter the situation and provide assistance as needed.

2.2.2 Issues

Resclving storm water issues and identifying sewer Iine ownership and maintenance responsibilifies,

2.3 Logistics Section

CSX coordinated logistics for cleanup operations for work along the tracks.

Kimmel has hired contraciors to address issues on their property.

2.4 Finance Section

2.4.1 Narrative

FPN # E16514 was established by the National Pollution Funding Center for the Oil Spill Liability Trust Fund with an

initial ceiling of $20,000.

Estimated Costs *

Total To
i|Budgetedi Date

Remaining |Remaining

%

Extramurat Costs

100.00%

Cleanup Contractor |1§14,000.00] $0.00] 514,000.00

TATISTART | §§£(ﬁ)£9jj2,5oo,ed $3,500.00] 33.330@_%
Marine Safety Lab m_ji $1,000.00§| $940.00 $60.oo§§ 6.00%
Intrarnural Costs

USERA - Diract §;$10.408.0iJJ $4,000.00 “fff‘;ﬂ%;‘ﬂogl 61.57%
USERA - InDirect | $2,592.00]  $0.00 $2‘592.00§L 100.00%




2.5 Other Command Staff
NIA

3, Participating Entities
Michigan Department of Environmenial Quality
Detroit Buildings, Safety Engineering and Environmenial Department
Detroit Fire Marshall Division
Detroit Department of Water and Sewerage
Great Lakes Water Authority

4. Personnel On Site
ePA -2

CSX Transportation - ~8

5. Definition of Terms
No information available at this time.

6. Addjtional sources of information

6.1 internet location of additional information/report
A website has been estabhlished at hitps:/iwww.epaosc.netichicagowmysteryspill
6.2 Reporting Schedule

N/A

7. Situational Reference Materiais
Mo information available at this time.




